SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:39AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 357 Const Calendar Day: 638 Date: 08-Jun-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:30 pm Break: 00:30 Over Time: 02:30
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
CCO #140
*Review Extra Work Bills for CCO 140 work performed from April through May. =
*Field visit with Bahjat from METS to observe the Seismic Joint mockup material .
*Eric Blue from ABF informed me that the alignment hardware for placing the Seismic Joint units were
going to be welded this afternoon. | observed 2 welders, (Ethan Kent and Matthew Cochran), setting up
and welding the support angles to the embeds in the concrete. Dan Dunn was the foreman and he was
sporadically on site to observe the work. A forklift was used to transport the welding equipment from Pier 7
to the test site and back. Welders worked about 2.5 hrs of straight time and .5 hours of overtime. All 12
pieces were welded to the embeds by 1600 hrs.
General Comments
*Generated Seismic Joint meeting minutes from yesterday .
*Met with Bob Brignano and James Duxbury to discuss RFI 2468, wheel loading on the Skyway during
concrete pour for the Seismic Joint, the importance of continuous rebar in the Seismic Joint pour, and the
use of fabric reinforced neoprene on the Seismic Joint. By the end of the day Bob and James spoke and
concluded that for RFI 2468 the production channel assemblies must be fixed but that the mockup is OK,
Wheel loading still needs to be considered during the concrete pour of the Seismic Joint, there has to be
continuous rebar throughout the Seismic Joint and that the use of Stayform can be used, and that the
fabric reinforced neoprene is acceptable.
1000 hrs Punchlist meeting
*Review AWS D1.5 Welding Code
Accrued 2.5 hours of overtime covering the Contractor's hours.
CCO-140 Bid Item: 001 0-SJT-EFA.140 Seismic Joint Testing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ETHAN KENT 3.00 0.00 0.00 3.00 D
Ironworker JNM MATTHEW COCHRAN 3.00 0.00 0.00 3.00 D
Ironworker FOR CHRISTOPHER BISKNER 1.50 0.00 0.00 1.50 D
Ironworker GEN DANIEL DUNN 2.00 0.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 357  Date: 08-Jun-2011 Wednesday
000063 VEHICLE No
200 000 000 000 ]
002217 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
300 000 000 0.0 []
002293 WELDER, 600 AMP No
300 000 000 0.0 []
002307 FORKLIFT, CAT TH560B 10,000 LBS No
1.00 000 000  0.00 []
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